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Lagoon Pond Drawbridge Committee 
Minutes of the Meeting held on June 22, 2005 
At the Offices of the Martha’s Vineyard Commission 
 
Present: Melinda Loberg, Chair; Steve Berlucchi, Fred LaPiana, Tristan Israel, Harriet Barrow, 
Mark London, Fred Lapiana, Angie Grant, Dan Greenbaum 
  
Observers: Bob Ford, Jo-Ann Taylor, Srinivas Sattoor, Lin Gallant, Ezra Blair, Chris Fried, Louis 
Larsen, Ralph Packer, Phil Hale. 
             
 
1. Minutes 
 
The minutes of the meeting held on June 1, 2005 were adopted as amended. 
 
 
2. Information Updates 
 
Mark London summarized his conversation with Alton Ellis of District 5 who is in charge of 
maintenance to the drawbridge. Ellis said the following. 
• He considers that MassHighway has exhausted all efforts to repair the existing bridge, but 
that it is still unstable. 
• He would be happy to work with us to maintain the bridge in operating condition. 
• MassHighway has survey points on the bridge that they monitor every time they inspect or 
work on the bridge. He thinks that this is adequate but would consider setting up a 
program of more regular monitoring if the community thought it would be useful.  
• He would be open to meeting representatives from the community to discuss technical 
details. Any request to meet should be addressed to Skip McCourt.  
 
Tristan Israel reported that MassHighway has made an initial enquiry to the Tisbury town 
administrator about the possibility of granting an easement during the construction period. Since 
the Board of Selectmen has concerns about the two-bridge solution and they do not have details 
about the area required or the type of equipment that would be installed there, they are not 
inclined to favor the request at this time.  
 
 
3. Request for Quotes From Consultants 
 
Fred Lapiana distributed a draft of the Scope of Services. The consultant will be asked to review 
existing data and reports pertaining to the structural condition of the existing bridge, to perform a 
visual inspection, and to meet MassHighway and Committee representatives. The main thrust of 
the RFQ is to outline a program of better monitoring of deflection of the existing bridge and 
prepare a contingency plan to repair the existing bridge should there be signs of settlement.  
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Mark London said that he and other members of the sub-committee that had worked on the Scope 
of Services had wanted the RFQ to include a general comment about the continued safe use of 
the bridge.   
 
The Committee agreed to several wording changes to the draft RFQ:  
- section 2.1 should read “. . . access to the hospital via a bridge.” 
- section 2.3 should read “The consultant may also devise…” 
- section 2.3 - the consultants will be asked to provide their overall opinion of the continued 
use of the current bridge. 
- section 2.3 – the consultants will be asked to comment on the possibility/feasibility of 
opening and closing the drawbridge using cranes and boats, or by other means, if the 
mechanism fails.  
 
Steve Berlucchi reiterated that he does not believe that this study is warranted as the inspection 
reports clearly indicate that the best solution is to erect a temporary bridge as quickly as possible.  
 
 
4. Emergency Planning 
 
Melinda Loberg reported on a June 14 meeting with the Island Police Chiefs and the County 
Emergency Manager. 
• Committee representatives explained the situation and asked them to work with us on 
preparing an emergency plan should the drawbridge be closed.  
• The Oak Bluffs and Tisbury chiefs said that if Beach Road were to be closed, they would 
have to put their entire staffs on traffic management. During the summer, there is no really 
viable alternative to using Beach Road.  
• The chiefs were asked to estimate the cost of dealing with a bridge closure, so the 
possibility of obtaining assistance could be explored. 
• Since it is a State road, the State could be asked to help deal with the consequences of its 
closure, especially if it was long term. 
 
There was a discussion of alternate shelter of boats during a storm, should the drawbridge not be 
operational.  
• Ralph Packer thought that emergency shelter for motorboats could continue in the Lagoon 
and for sailboats could be provided in Tashmoo. 
• Mark London asked about using Katama Bay.  
• Phil Hale thought there was no adequate alternative to using the Lagoon since there are 
draft issues in Tashmoo and he noted that Katama Bay did not offer good protection 
during Hurricane Bob. He thought a reasonable compromise would be to open the 
drawbridge by external mechanical means, such as a crane, on a limited basis a few 
times before and after a storm.  
• It was clarified that Maciel Marine has 7 motorboats with towers that enter and leave the 
Lagoon once per season, as well as 5 sailboats that regularly enter and leave.  
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5. General Comments 
 
Ralph Packer said that we should move ahead with the temporary bridge and not take any 
chances by adopting an approach that involves taking a chance that Beach Road might be 
closed. Public safety (access to the hospital; dealing with an emergency at Packer Fuel) and the 
economies of Oak Bluffs and Vineyard Haven need to be held paramount.  
 
It was suggested that the current timeline for the bridge replacement detailing the design, 
permitting, bidding, and construction phases of both the temporary and permanent bridges, 
should be made public.  
 
We are still awaiting clarification from MassHighway of the status of permitting. We need to 
maintain regular contact with the person at MassHighway in charge of permitting. Ideally, we 
would receive a weekly update by e-mail. 
 
The need to maintain continuous contact with MassHighway is critical to the overall success of 
replacing the existing bridge, and potentially dealing with the effects of a failure. 
 
 
6. Permanent Bridge 
 
Now that the RFQ is underway, it was agreed that the Committee would concentrate the planning 
for the permanent bridge. This would involve outlining various options and holding a public 
meeting to get input.  
 
 
Next Meeting:  Wednesday, July 13, 9 a.m. at the MVC  
 
